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Welcome 
John Taylor, SCEIS User Support Team Director 
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General:  SCEIS News 
John Taylor, SCEIS User Support Team Director 
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SCEIS Current Project Schedule 
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Current Project Schedule 

Project Status Estimated Completion Date 

Implement SCEIS in Legislative 

Agencies (contributing to retirement of 

STARS): Legislative Printing and IT, 

Legislative Audit Council, Education 

Oversight Committee and Senate 

Complete June 2013 

Retire STARS - Spending Transparency Complete May 2013 

Retire STARS - 1099s Complete January 2014 

Business Warehouse 7.3 Upgrade Complete June 2013 

Portal Upgrade Complete June 2013 

SRM 7.2 Post-Implementation Support March 2014 

PBF – Public Budget Formulation  Operational Budget – Complete October 2013 

Implement SCEIS in remaining 

Legislative Agencies (contributing to 

retirement of STARS):  Code of Laws and 

Legislative Council and House of 

Representatives 

Complete September 2013 



6 

Current Project Schedule 

Project Status Estimated Completion Date 

Year-End In Progress August 2014 

Support Packs In Progress May 2014 

Department of Administration  

• Phase I 

• Phase II 

 

Not Started 

TBD 

 

June 2014 

July 2015 

Use Tax In Progress 

• Working with DOR on Requirements Gathering 

June 2014 

Lump Sum 

• Activity (Transactional Draws & 

Journal Entries) 

• Annual Operating Expenditures 

 

In Progress 

 

In Progress 

 

July 2014 

 

September 2014 

Capital Projects 

• Lump Sum 

• PBF Data Extraction 

• STO 

In Progress September 2014 

Debt Management System In Progress (POC) TBD 

Capital Leases In Progress May 2014 

Retirement of HRIS Kick-off March 2014 TBD 
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New Reports in Business Objects 
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New Reports – Grants  

Grant Budget Report 

Grant Budget vs Commitments/Actuals 

Grant Cash by Fund 

Grant Periodic Commitments Report 

Grant Periodic Expenditures and Commitments 

Grant Periodic Expenditure Report 

Grant Periodic Revenue vs Expenditure Report 

Grant Summary – Revenue, Expenditures & Budget 

Schedule of Expenditures of Federal Awards (SEFA) 
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New Reports – Finance 

Asset History Report 

Depreciation Posted 

FM Document List 

FM Revenue Report 

FM_GL Financial Statement Summary Report 

Gross vs. Collected Revenue 

Payment Register 
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New Reports – Finance 

Sales & Use Tax Report 

Sales & Use Tax Payable Detail G/L Trn Rpt 

Travel Report for Employees 

Expenditures by Fiscal Month 

FI Vendor Actuals 

FM Budget vs Actual 

Statement of Changes in Fund Balance 

Summary of Expenditures with Previous and Current Year 

Comparison 
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New Reports – Human Resources 

Vacancy Report by Date 

FTE Total by State, Federal & Other 

Flexible Position Totals by Employee Group 

Vacancy Position Report 

Length of State Service by Gender 

Employee Demographics and Position Information 

Employee Address and Communication Report 

TERI and Retiree Listing 
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1018 Position Funding Report 
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1018 Position Funding Report -  

Prompt Screen 
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1018 Position Funding Report 
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Year-End Information 
Bruce Burnett, SCEIS Finance Team Lead 

Wanda Dixon, SCEIS MM Team Lead 
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Year-End Carry Forward 

Purchase Orders (POs) created in SRM can be 

carried forward from FY14 to FY15 

POs created and currently in ECC will have to be 

created in SRM and cannot be carried forward. 

 Non-Inventory and Inventory POs can be closed 

out in SRM  

– SRM 7.2 “No Further Confirmation/No Further Invoice” 
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Year-End Carry Forward 

Future Posting Function - In Testing Phase 

Preliminary Process Overview: 

– Future date is entered as the FM posting date of a 

purchase order. 

– POs are parked and then automatically or manually 

released to FM on the specified date using the future date 

report. 

– Authorized users can run the future date posting report 

manually or automatically, by scheduling a batch job with 

an appropriate variant. 

– SCEIS checks budget availability before releasing 

documents to the FM. 
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Asset Recon Year-End 2014 
Bruce Burnett, SCEIS Finance Team Lead 
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Compare Modified Accrual Asset Balances 

    to Full Accrual Asset Balances Using ZGLA 

 

Compare Modified Accrual Asset Balances 

    to Full Accrual Asset Balances Using 

    S_ALR_87012013, Depreciation Comparison  

    Report 

 

 

Asset Recon 
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ZGLA  1801* 
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ZGLA  1801* 
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ZGLA  1802* 
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ZGLA  1802* 
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Ensure that the value in the 1801* GL equals the 

value in the corresponding 1802* GL, in our exp. 

1801014000 = 180214000.  If they don’t equal, we 

have a problem. 

If you have contra accounts (10 in the last 2 

characters of the 1801) in the 1801 range, exp. 

1801014010, we have a problem. 

If we have a problem, submit a Help Desk ticket. 

Modified to Full Comparison 
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S_ALR_87012013 

S_ALR_87012013 

This report will compare the Asset Values 

of both Modified and Full Accrual 
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S_ALR_87012013  
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This report provides a comparison of the asset 

values by Asset Class for Modified Accrual and Full 

Accrual.  

S_ALR_87012013 
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All agencies should review their 2013 Fixed Asset 

Closing Package submission and compare that 

submission to the beginning Fixed Asset balances 

on the Asset History Report, S_ALR_87011990.  If 

there are any differences, you should determine 

why those differences exist and submit a Help 

Desk ticket to make necessary corrections. 

Year-End Reporting 



 

© State of South Carolina. All rights reserved. 

Update: SRM 7.2 Upgrade 
Wanda Dixon, SCEIS MM Team Lead 
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SRM Topics 

SRM System Updates and Resolutions 

Demonstration  

– No Further Confirmation/No Further Invoice 

Tips and Reminders 
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SRM Updates and Resolutions 
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SRM Updates and Resolutions 

Internet Explorer Versions 8, 9, 10 

– Status:  Resolved  

– Date of Resolution: December 30, 2013 

 

– Users that continue to have browser issues after 

December 30 may need to involve their agency’s 

Information Technology staff to assist. 

 

Internet Explorer Version 11 

– Plans for Version 11 testing are underway 
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SRM Updates and Resolutions – 

Shopping Carts 

Part 2 - Shopping Carts Created from a Purchase 

Requisition Going to Wrong Purchasing Group 

(Prior to Automated Program) 

– Status: Resolved 

– Date of Resolution: February 26, 2014 

 

– SCEIS manually redistributed shopping carts from a 

purchase requisition that were erroneously sent to 

another purchasing group prior to the automated 

resolution being implemented. 
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SRM Updates and Resolutions – 

Shopping Carts 

Deleted Shopping Cart when in “Ordered” Status 

– Status: In Process 

– Target Date of Resolution: A target date will be 

determined once analysis is complete. 

 

–When a user clicks “Order” and then deletes the shopping 

cart, the shopping cart is removed from their work list but 

remains in the approver’s work list. The approver is 

unable to remove the shopping cart from their inbox. This 

is a sporadic happening. 
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SRM Updates and Resolutions – 

Shopping Carts 

Shopping Cart Email Notification Issues 

– Status: In Process 

– Target Date of Resolution: A target date will be 

determined once analysis is complete. 

 

– Non-approvers are receiving approval notifications. 

Approvers are not always receiving notifications or are 

receiving double notifications. This is a sporadic 

happening. 
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SRM Updates and Resolutions –  

Purchase Requisition 

Error “Procurement Profile PR cannot be changed” 

– Status: In Process 

– Target Date of Resolution: March 14, 2014 

 

– Error when attempting to change quantity in purchase 

requisition for inventory. This applies to requisitions 

created before go-live and after go-live. 
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SRM Updates and Resolutions – 

Purchase Orders 

Purchase Order Vendor Text 

– Status:  Resolved  

– Date of Resolution: February 8, 2014 

 

– Users should no longer see the # sign in Vendor Text.   

 

The SCEIS Team will continue to make improvements to 

the Purchase Order form.   
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SRM Updates and Resolutions – 

Purchase Orders 

No Validity Date on Operating Lease, ZOPE, 

Transaction Type 

– Status: Resolved 

– Date of Resolution: February 21, 2014 

 

 The fields to enter the beginning date and the ending 

date of an operating lease are now visible on the 

screen. 
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SRM Updates and Resolutions – 

Purchase Orders 

Inability to Add Purchase Order Conditions on 

Line Item 

– Status: Resolved 

– Date of Resolution: February 28, 2014 

 

The SCEIS system now allows entry of a condition such 

as a trade-in or a freight cost on each line item.   
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SRM Updates and Resolutions – 

Purchase Orders 

Unable to Add Invoicing Party in Purchase Order  

– Status: In Process 

– Target Date of Resolution: March 7, 2014 

 

Users can add Invoicing Party to PO at Header level in 

SRM. The invoicing party is not updating the PO in ECC. 

This resolution will update the PO in ECC. 
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SRM Updates and Resolutions – 

Purchase Orders 

SRM Delivery Address 

– Status: Resolved 

Date of Resolution for Printed Form:  December 13, 

2013 

Date of Resolution for Display on Screen:  February 

20, 2014  

 

– The current screen display of “Ship-To Address, 94, 

SCEIS Room” is a standard SAP display. The instructions 

that follow provide steps on verifying the ship-to (delivery) 

address and changing a ship-to address, if needed. 

– Verify and Change Delivery Address on a Purchase Order 

 

http://sceis.sc.gov/documents/Verify_and_Change_Delivery_Address_on_PO_Help_Document_2_19_2014.pdf
http://sceis.sc.gov/documents/Verify_and_Change_Delivery_Address_on_PO_Help_Document_2_19_2014.pdf
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SRM Updates and Resolutions – 

Purchase Orders 

Options to Header Freight on Purchase Order 

– Status: Resolved 

– Date of Resolution: November 22, 2014 

– For alternatives to using line item conditions, reference 

the help document “Options to Header Freight on 

Purchase Order”  published in the November 22, 2013, 

SCEIS Communication. 

– Using “Unplanned Freight” in AP is also an option based 

on agency policy. A help document will be sent through 

SCEIS Communication in the near future.  

Options to Header Freight on Purchase Order - 

Unplanned Freight Cost 

http://sceis.sc.gov/documents/Unplanned_Freight_Cost_Help_Document_March_4_2014.pdf
http://sceis.sc.gov/documents/Unplanned_Freight_Cost_Help_Document_March_4_2014.pdf
http://sceis.sc.gov/documents/Unplanned_Freight_Cost_Help_Document_March_4_2014.pdf
http://sceis.sc.gov/documents/Unplanned_Freight_Cost_Help_Document_March_4_2014.pdf
http://sceis.sc.gov/documents/Unplanned_Freight_Cost_Help_Document_March_4_2014.pdf
http://sceis.sc.gov/documents/Unplanned_Freight_Cost_Help_Document_March_4_2014.pdf
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SRM Updates and Resolutions – 

Purchase Orders 

Edit Button on Purchase Order Disappears 

– Status: In Process 

– Target Date of Resolution: A target date will be 

determined once analysis is complete. 

 

– User receives “Error in Process” message and is 

unable to print purchase order. The SCEIS MM Team 

will restore the Edit button until the issue is resolved. 
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SRM Updates and Resolutions – 

RFx 

Inability to Add Attachments 

– Status: Resolved 

– Date of Resolution: February 7, 2014 

 

Inability to Create Contracts with Conditions Only 

(such as %) and No Price 

– Status: Resolved 

– Date of Resolution: February 7, 2014 
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SRM Updates and Resolutions – 

RFx 

Inability to Add Items to Bid 

– Status: In Process 

– Target Date of Resolution: March 31, 2014 

 

Inability to Copy and Paste Items to RFx 

– Status: In Process 

– Target Date of Resolution: March 31, 2014 
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SRM Updates and Resolutions – 

Contracts 

Error “Contract has exceeded target value” 

– Status: Resolved 

– Date of Resolution: January 23, 2014 

 

– Before the resolution, the system looked at target value at 

each line item and header. The system now looks at 

target value at the header. 
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SRM – Demonstration:  

Manage No Further Confirmation &  

No Further Invoice 
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Upon completion of this demonstration, you should 
understand how to manage No Further Confirmation and 
No Further Invoice. You will be able to: 

 

–Manage No Further Confirmation & No Further 
Invoice 

– Use ME23N to verify that the transaction produced 
the desired result (locked line item and unencumber 
funds) 

– Determine if a line or lines in a PO have been marked 
No Further Confirmation or No Further Invoice 

 

    

Learning Objectives 
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     No Further Confirmation: 

Blocks the PO from receiving additional confirmations 

(Goods Receipts) and invoices. This function DOES 

NOT unencumber funds. 

 

No Further Invoice: 

Blocks the PO from receiving additional confirmations 

(Goods Receipts) and invoices. This function DOES 

unencumber funds. 

 

 

 

Manage No Further Confirmation  

No Further Invoice 



50 

The No radio button is the default for both No Further 

Confirmation and No Further Invoice. This means that 

the transactions are not active. 

 

To activate either No Further Confirmation or No Further 

Invoice, click the Yes radio button. 

 

There will be a yellow message to indicate that the PO 

has an item or items that have been marked Further 

Confirmation or No Further Invoice: 

 

 

Manage No Further Confirmation  

No Further Invoice 
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Manage No Further Confirmation  

No Further Invoice 

Transaction can be found by clicking the Items tab then 

clicking the Related Documents tab.  
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No Further Confirmation 

 To verify that the line has been marked No 

 Further Confirmation use the ME23N folder. 

 

The Function will: 

• Produce a lock on the line item which is visible 

in the ME23N view 

• Set the Delivery Compl indicator in the line item 

• Prevent Confirmations & Invoices 

 

Verify No Further Confirmation  
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No Further Invoice 

–To verify that the line has been marked No 

Further Invoice and PO Encumbrance has been 

released use the ME23N folder. 

 The Function will: 

• Produce a lock on the line item which is visible in 

the ME23N view 

• Set the Final Invoice Indicator 

• Reduce Funds 

• Prevent Confirmations & Invoices 

 

 

Verify No Further Invoice 
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How to No Further Invoice a Line 

 
1.Display the PO 

2.Click Edit button 

3.Click the Details button for the line item 

4.Click the Related Documents tab 

5.Select the Yes radio button for No Further Invoice 

6.Click Order (remember to refresh until the PO status 
shows Ordered) 

7. Close the PO 

8. Click the ME23N folder 

9. Enter your PO # in the Other Purchase Order field 

10. Verify that the PO has a lock on the required line 
item 
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No Further Invoice 

Total amount of PO = $16,200.00 

Invoice Amount = $6,393.54 

Follow-on Adjustment = $511.48 

Funds Encumbered = $9,294.98 
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No Further Invoice 

System will display a warning message: Item(s) 

marked No Further Confirmation or Invoice  
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How to Verify Funds Encumbrance 

 

1. Go to the ME23N folder 

2. Click on the Menu item 

3. Click on Environment item 

4. In the sub-menu select AC Commitment 

Documents item 

5. Double Click on Funds Management item 

6. View the Document Journal (PO Encumbrance 

should show $0.00) 
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How to Verify Funds PO Encumbrance 

SRM Folder ME23N Portal View of Purchase Order 
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How to Verify Funds Encumbrance 
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How to Verify Funds Encumbrance 
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How to Verify Funds Encumbrance 

PO Encumbrance = $0.00 
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We have demonstrated how to: 

– Manage No Further Confirmation & No Further Invoice 

– Use ME23N to verify that the transaction produced the 

desired result (locked line item) 

– Determine if a line or lines in a PO have been marked No 

Further Confirmation or No Further Invoice 

 

 

 

 

Summary  
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SRM - Tips and Reminders 
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Tips and Reminders 

Accessing Purchase Orders in SRM 

– “Purchasing” Folder 

• Use to access purchasing functions in SRM.  As of November 25, 

2013, all purchase orders have to created in SRM 

– “ME23N” Folder 

– Use to access purchase orders created in ECC before 

COB November 8, 2013. 

Inventory Purchase Order Account Assignment 

– Use “Unknown” account assignment for inventory 

purchase orders since it’s a revolving account. Otherwise, 

you will receive the message “PO  does not exist” when 

they try to create a GR.   
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Tips and Reminders 

Shopping Carts MUST be created using the “ESS” 

folder 

Purchase Orders cannot be created from a 

Contract  

POs still in ECC do not have “hard stop” on Target 

Value of Contract 

– SRM POs pointed to for “Central Contract” field whereas 

POs in ECC point to “Outline Agreement” field 
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Upcoming Projects for MM until 

July 1, 2014  

Support on Current Upgrade Issues and Master 

Data 

Year End  

– Testing, Training Development, Training, Support 

Implementation of Support Packs 

– Testing 

DOA Phase I 

 



67 

u-Perform Documents  

New u-Performs published will be communicated  
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SRM 7.2 Upgrade Microsite 

www.sceis.sc.gov  

http://www.sceis.sc.gov/
http://www.sceis.sc.gov/
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Next MM User Group Meeting 

Friday, March 28, 9:00 a.m.  

(For Materials Management Users) 

 

Midlands Technical College Northeast 

Campus Auditorium 
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Next User Group Meeting 

Friday, April 25, 9:00 a.m.  

(For All Users) 

 

Midlands Technical College Airport Campus 

Academic Center Auditorium 


